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Attendees: 
 
A. Andujo 
R. Benson 
S. Chhan 

D. Dillard 
L. Efron 
J. Frautnick 

J. Hall 
D. Homes 
E. Martinez 

D. Morris 
E. Pereira 
N. Sartwell 

K. Yetter 
E. Young 
K. Zamora 

 
The Joint Users Resource Allocation Planning Committee meets monthly to review the status of 
Flight Projects, the requirements of other resource users, and to identify future requirements and 
outstanding conflicts. The previous meeting was held on May 17, 2007 at the Jet Propulsion 
Laboratory. 
 
Introductory Remarks – D. Morris 
 
Welcomed the attendees to the JURAP meeting and announced the July 7th Dawn launch barring 
any more problems. Messenger had a good flyby of Venus. Discussed Selene and Phoenix 
launch status; Selene has slipped 1 day now to 8/16, while Phoenix remains at 8/3.  
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JURAP Distribution - 2 - May 17, 2007 
SPECIAL PRESENTATIONS 
 
Voyager 2 – The mission manager noted that he discussed with the Project Scientist that the 
spacecraft is nearing the solar system’s Termination Shock. Beyond this, the spacecraft would 
enter an area called the heliosheath, the zone where the sun's influence wanes. Plans are to obtain 
as much time as possible for coverage to capture this event.  
 
Discovery Mission of Opportunities – NASA announced the selection of both EPOXI and NEXT 
utilizing the Deep Impact and Stardust spacecrafts as new missions. EPOX1 (Deep Impact) starts 
recovery operations soon. NEXT (Stardust) has tentative activity expected to be scheduled for 
week 28. 
 
 
Resource Analysis Team 
 
Downtime Status – N. Sartwell 
 
Changes to 2007 Downtime Schedule 
 

⎯ Two hour complex-wide downtime per complex every six months (day shift) for Network 
Infrastructure, this will be used to scan complex servers for vulnerabilities. The following 
have been proposed: 

o SPC 10 11/12/2007 00:00 –11/12/2007 02:00 
o SPC 40 11/12/2007 11:00 –11/12/2007 13:00 
o SPC 60 11/12/2007 06:00 –11/12/2007 08:00 

⎯ A Proposal for 34 downtime hours for DSS-43 for Rescue Platform Install on DOY 340-
342 is published. 

 
Changes to 2008 Downtime Schedule 
 

⎯ There are proposed changes to the 2008 Commercial power installation task. Currently 
the task is proposed to occur in two 12-hour blocks on Monday and Tuesday, March -
April 2008. It is being analyzed to occur in one 36-hour block on Saturday and Sunday 

 
All DSN Missions/Users through the INCF/RAR, JURAP or Mid-Range Scheduling Process 
have agreed to all previous downtime proposals. 
 
For a complete listing of Antenna Downtimes, visit the following link for the RAPSO website:  
http://rapweb.jpl.nasa.gov/planning.html 
 
 
 
RAPS & Mid-Range Status – N. Sartwell 
 
RESOURCE NEGOTIATION STATUS 
 

⎯ 2007 WEEKS 25 -32 (THRU 08/12/2007) WERE RELEASED TO DSN SCHEDULING 
AS OF 06/21/2007. 
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JURAP Distribution - 3 - May 17, 2007 
⎯ 2007 WEEKS 39 -40 (THRU 10/07/2007) ARE DUE TO BE RELEASED TO THE 

REMOTE USERS ON 06/18/2007. 
⎯ 2007 WEEKS 33 -40 (THRU 10/07/2007) HAVE REMAINING FACILITY AND 

EQUIPMENT CONFLICTS. 
 
The Mid-Range Scheduling process has schedules 15 weeks ahead of real-time. Currently, there 
are 7 weeks of conflict-free schedules. Conflict Resolution is required for the following eight 
weeks: 07/16/2007 through 09/09/2007. 
 
 
Ongoing Special Studies / Activities 
 

⎯ Phoenix additional 70M requirement special study 
⎯ DSS-46,66 Closure Impact Study. 
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